College Catalog Workstream Report

December 6, 2024

Committee Members: Fran Pease (lead) Mai Aly Mary Ellen Carroll Matt Kelley Ian Schappe Scott Schappe Matt Wamboldt

- The Catalog Team has f nished the initial "warming period" tasks.
- Coursedog is reviewing the data and reformatting for their system.
- Coursedog and the Catalog Team will meet on December 12 for an of icial kick-of meeting with the project manager and data engineer.
- Our goal is to complete the work for both curriculum and catalog management systems by June 1, 2025, with the 25-26 College Catalog.